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CIO 51.3  TO 51 M2-Rational Tool Information Support Awarded CO $338,103.40 $1,161,256.93 9/30/2002

CIO 69.4  TO 69 M3 ITA Awarded CO $99,963.50 $3,718,772.49 03-Sep-02 9/12/2002

Financial Partners73.4  TO 73 Mod 2 - Lender Redesign (Deliverables 73.1.3 and 73.1.4 )Awarded CO $511,139.50 $3,522,225.53 9/25/2002

Financial Partners73.5  TO 73 Mod 3 - Lender Redesign Active PMO $750,000.00 $4,272,225.53

Students 77.2c  TO 77 W2 M2 COD-SIS Active PMO $0.00 SIS

Students 77W5.2  TO 77 WO5 M2-Consistent Answers (SIS) FSA COTR $0.00 $0.00 $0.00 SIS $0.00 23-Jun-02 Y

Students 77W5.3  TO 77 WO5 M1R2 - Consistent Answers FSA COTR $8,118,981.40 $16,318,245.64 $0.00 SIS $0.00 23-Aug-02

Students TO 77 Share in Savings/Results Initiatives, Mod 9 Awarded CO $1,000,000.00 $47,760,260.79 9/16/2002

Students TO77 WO2 COD SIS Mod 4 Awarded CO $1,000,000.00 $19,160,911.00 9/16/2002

Students TO 77 Share in Savings/Results Initiatives, Mod 10 Awarded CO $3,000,000.00 $50,760,260.79. 9/17/2002

Students TO77 WO2 COD SIS Mod 5 Awarded CO $3,000,000.00 $22,160,911.00. 9/17/2002

Schools 79.2  TO 79 M2 Portal Rollout Plan Awarded CO $499,170.45 $3,895,762.26 9/26/2002

CIO TO 81 M1 Program Management Awarded CO $0.00 $8,999,851.04 BC-FY02-18 $9,000,000.00 9/12/2002

CFO 83.4  TO 83 M3 FMS Phase IV (ATP Funded) Active Ptr $174,700.00 $9,369,585.05 $174,700.00 Operations $174,700.00 11-Oct-02

CIO 87.4  TO 87 M2 SLC Deployment Awarded CO $199,533.40 $605,421.26 Operations $199,533.40 9/9/2002

CFO 88.1  TO 88 M1 FMS Operations (ATP Funded) Active PMO $678,898.65 $4,681,515.59 $678,898.65 Operations $678,898.65 16-Oct-02

CIO 94W41.1  TO 94W4 NSLDS Team CIO $0.00 $12,000,000.00 $12,000,000.00 10/17/2002

Financial Partners101.1  TO 101 Mod 1 Electronic Records Management Active PMO $749,942.42 BC-FY02-06 15-Oct-02

CFO 107.0  TO 107 CFO Rev 1Transformation Support Awarded CO $376,579.26 $1,545,635.75 Operations $1,545,635.75 17-Jul-02 31-Jul-02 9/30/2002

CIO 108.1  TO 108 SAIG Security Awarded CIO $123,937.84 Operations $125,000.00 9/30/2002

CIO 109.1  TO 109 e-Signature Awarded CO $0.00 $49,975.60 Operations $49,975.60 09-Sep-02 9/12/2002

Students 113.1  TO 113 Rev 1 CMDM Transition FSA COTR $0.00 $145,196.73 Operations $149,362.41 09-Sep-02 10/10/2002 10-Oct-02

CIO 114.1  TO 114 CIO CTO Support Awarded CO $0.00 $23,999.42 Operations $180,000.00 29-Aug-02 9/13/2002

CIO 114.2  TO 114 CIO CTO Support (Optional Deliverable 114.2.1a)Awarded CO $727.00 $24,726.42 Operations $180,000.00 9/23/2002

CIO 115.1  TO 115 Rev 1 CIO Transformation Support Awarded CO $46,800.26 $694,447.69 Operations $694,447.69 9/30/2002

Schools 116.1  TO 116 eZAudit Active PMO $0.00 $2,158,021.51 10/16/2002

CIO 117.1  TO 117 EAI Active PMO $0.00 $3,055,000.00 $675,000.00 10/16/2002

CIO 118.1  TO 118 ITA Active PMO $0.00 $3,074,949.57 $624,949.57 10/17/2002

CFO 119.1  TO 119 FMS Releases Team CFO $0.00 $5,000,000.00 17-Oct-02

CIO 120.1  TO 120 Security and Privacy Support - ON HOLD ON HOLD CIO $0.00 $175,000.00 Operations 02-Oct-02

CIO 121.1  TO 121 BTA Support - ON HOLD ON HOLD CIO $0.00 Operations 02-Oct-02
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